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Approve Design Agreement 

Lifestyle, Children, Family, Money 

Owner Approves Style, Basic Design
Major Product & Finishes Selections

Design Meetings Until Owner Approval   
Finish Schedule Developed 

Livability, Feasible Engineering,
Product Selections, Construction  Budget

Final Design Approval by Owner
Approve Construction Agreement

Final Engineering, Final Scope of Work,
Final Pricing , Contract, Permits 

Consultation

Weather,  Shop Drawings, Change Orders
Product Availability

90 Day Inspection       1  Year Inspection           2 Year Warranty       10 Year Warranty

WARRANTY 

Cosmetic Problems       General Usability           HVAC, Electrical,            Structural
Plumbing

BENEFIT COMPARISON

CUSTOM HOMES AND REMODELING 

Custom Homes - Building Lot Size. Architectural Style, 
HOA, Number of Beds & Baths, Deed Restrictions

DESIGN BUILD INFOGRAPH

Remodeling - Necessity, Change in Lifestyle, Disrepair,  
Expanding Space, Change of Use, 
Updating Space & Products, Energy Efficiency 

Design Build 
Process Benefits  
Lower Overall Design Cost

General Contractor 
Responsible for Entire Process

Shorter Design 
& Construction Time

Owner has More Control 
of Design Process

Higher Confidence of 
Construction Budget

Design-Competitively 
Bid Process Benefits 
Will Receive Competitively 
Bid Price  (not necessarily best price)

Best for Simple Projects 
With Measurable Simple Design

Architect and Builder Answer 
to Owner (not accountable to budget)

 vs  

DESIGN BUILD PROCESS 
TIMELINE ADVANTAGES

Design Build ModelTraditional Model

Preliminary
Drawings

Detailed
Drawings

Cost Established

Construction

Bid

Preliminary
Drawings

Detailed
Drawings

Cost Established

Construction

Routine Owner Site Meetings, Approval 
of Sample Mock Ups, Sign Off on 
Completed Finish Schedule

Possible Redesign 
& Value Engineering


