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Approve Design Agreement 

Lifestyle, Children, Family, Money 

Owner Approves Style, Basic Design

Major Product & Finishes Selections

Design Meetings Until Owner Approval   

Finish Schedule Developed 

Livability, Feasible Engineering,

Product Selections, Construction  Budget

Final Design Approval by Owner

Approve Construction Agreement

Final Engineering, Final Scope of Work,

Final Pricing , Contract, Permits 

Consultation

Weather,  Shop Drawings, Change Orders

Product Availability

90 Day Inspection       1  Year Inspection           2 Year Warranty       10 Year Warranty

WARRANTY 

Cosmetic Problems       General Usability           HVAC, Electrical,            Structural

Plumbing

BENEFIT COMPARISON

CUSTOM HOMES AND REMODELING 

Custom Homes - Building Lot Size. Architectural Style, 

HOA, Number of Beds & Baths, Deed Restrictions

DESIGN BUILD INFOGRAPH

Remodeling - Necessity, Change in Lifestyle, Disrepair,  

Expanding Space, Change of Use, 

Updating Space & Products, Energy Efficiency 

Design Build 
Process Benefits  

Lower Overall Design Cost

General Contractor 

Responsible for Entire Process

Shorter Design 

& Construction Time

Owner has More Control 

of Design Process

Higher Confidence of 

Construction Budget

Design-Competitively 
Bid Process Benefits 

Will Receive Competitively 

Bid Price  (not necessarily best price)

Best for Simple Projects 

With Measurable Simple Design

Architect and Builder Answer 

to Owner (not accountable to budget)

 vs  

DESIGN BUILD PROCESS 
TIMELINE ADVANTAGES

Design Build ModelTraditional Model

Preliminary

Drawings

Detailed

Drawings

Cost Established

Construction

Bid

Preliminary

Drawings

Detailed

Drawings

Cost Established

Construction

Routine Owner Site Meetings, Approval 

of Sample Mock Ups, Sign Off on 

Completed Finish Schedule

Possible Redesign 

& Value Engineering


